COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/18/2007

ESTIMATE SUMMARY 12:33:15
CONTID: C12623 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 12623-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 395 WORK DAYS
S/0 WCR 16 - N/O SH 119 PERCENT TIME: 12.91 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: IM 0253-160
S/0 WCR 16 - N/O SH 119
NAME OF ROAD: 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 04/25/2007 DATE TIME STARTED 09/20/2006
10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 09/20/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 39,087,010.86 PARTICIPATING $ 1,605,403.59 S 464,441.44
AWARD PROJECT AMT: $ 35,949,933.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 4.11% TOTAL EARNINGS 1,605,403.59 464,441.44
FUNDS AVAILABLE: $ 37,481,607.27 STOCKPILED MATERIALS 780,386.23 387,246.07
GROSS EARNINGS 2,385,789.82 851,687.51
TOTAL CLAIMS: $ 0.00 RETAINAGE -48,162.11 -13,933.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,337,627.71 837,754.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,337,627.71 837,754.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 837,754.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0010 201-00000 *CLEARING AND GRUBBING 1.000 0.340
LS 0.130 3,721.38
28,626.00000 0.470 13,454.22
0015 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.500
LS 0.000 0.00
26,631.75000 0.500 13,315.88
0020 202-00001 *REMOVAL OF STRUCTURE 70.000 9.000
EACH 8.000 5,124.00
640.50000 17.000 10,888.50
0025 202-00010 *REMOVAL OF TREE 94.000 0.000
EACH 19.000 2,303.75
121.25000 19.000 2,303.75
0030 202-00025 *REMOVAL OF DITCH LINING 3,667.000 155.000
LF 447.000 2,011.50
4.50000 602.000 2,709.00
0035 202-00035 *REMOVAL OF PIPE 8,970.000 491.000
LF 217.000 2,387.00
11.00000 708.000 7,788.00
0040 202-00037 *REMOVAL OF END SECTION 33.000 0.000
EACH 0.000 0.00
147.75000 0.000 0.00
0045 202-00090 *REMOVAL OF DELINEATOR 241.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0050 202-00201 *REMOVAL OF CURB 89.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 381.000 125.000
LF 0.000 0.00
8.25000 125.000 1,031.25
0060 202-00210  *REMOVAL OF CONCRETE PAVEMENT 158,338.000 0.000
SY 0.000 0.00
2.29000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 202-00220 *REMOVAL OF ASPHALT MAT 1,000.000 153.000
sy 60.000 420.00
7.00000 213.000 1,491.00
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 0.000
SY 0.000 0.00
1.76000 0.000 0.00
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 13,792.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0085 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0090 202-00810 *REMOVAL OF GROUND SIGN 79.000 0.000
EACH 0.000 0.00
90.75000 0.000 0.00
0095 202-01000 *REMOVAL OF FENCE 26,674.000 22,959.000
LF 335.000 100.50
0.30000 23,294.000 6,988.20
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 17.000 0.000
EACH 0.000 0.00
290.50000 0.000 0.00
0110 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
408.00000 0.000 0.00
0112 202-04002 CLEAN CULVERT MCR LINE 4 SCO 8 5.000 5.000
EACH 0.000 0.00

2,464.31000 5.000 12,321.55
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 58,580.000
cy 17,291.000 101,498.17
5.87000 75,871.000 445,362.77
0120 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 395,891.000 0.000
cy 0.000 0.00
8.21000 0.000 0.00
0125 203-00100 *MUCK EXCAVATION 26,649.000 302.000
cy 0.000 0.00
5.00000 302.000 1,510.00
0130 203-01100 PROOF ROLLING 500.000 0.000
HOUR 0.000 0.00
112.50000 0.000 0.00
0135 203-01500 BLADING 200.000 15.000
HOUR 8.000 1,626.00
203.25000 23.000 4,674.75
0140 203-01550 DOZING 40.000 8.000
HOUR 0.000 0.00
167.50000 8.000 1,340.00
0145 203-01555 DOZING (LANDSCAPING) 200.000 0.000
HOUR 0.000 0.00
167.50000 0.000 0.00
0150 203-01597 *POTHOLING 200.000 18.000
HOUR 0.000 0.00
175.00000 18.000 3,150.00
0153 206-00065 STRUCTURE BACKFILL (FLOW-FILL) ADD STR. BKFLL 86.200 86.200
(FLOW-FILL) UNDER ROADWAY
cy 0.000 0.00
72.50000 86.200 6,249.50
0155 207-00205 TOPSOIL 63,548.000 0.000
cY 0.000 0.00
4.50000 0.000 0.00
0160 207-00405 *TOPSOIL (SPECIAL) 49,699.000 0.000
cy 0.000 0.00

5.25000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 208-00002 *EROSION LOG (12 INCH) 22,152.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0170 208-00011 *EROSION BALES (WEED FREE) 3,710.000 191.000
EACH 96.000 1,152.00
12.00000 287.000 3,444.00
0175 208-00020 *SILT FENCE 30,000.000 6,908.000
LF 7,500.000 9,375.00
1.25000 14,408.000 18,010.00
0180 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 1.000
EACH 4.000 6,864.00
1,716.00000 5.000 8,580.00
0185 208-00051 STORM DRAIN INLET PROTECTION 150.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0190 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 5.000
EACH 0.000 0.00
520.00000 5.000 2,600.00
0195 208-00110 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000
cy 0.000 0.00
46.50000 0.000 0.00
0200 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.100 2,500.00
25,000.00000 0.400 10,000.00
0205 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0215 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00

350.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
4,756.50000 0.000 0.00
0225 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0230 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0235 210-00825 *RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 213.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0245 210-01180 *RESET GUARDRAIL (SPECIAL) 17,386.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0250 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
504.50000 0.000 0.00
0255 210-02510 RELAY SPRINKLER SYSTEM 1.000 0.000
L S 0.000 0.00
25,000.00000 0.000 0.00
0260 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
565.25000 0.000 0.00
0265 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
402.50000 0.000 0.00
0270 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
589.75000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 212-00006 *SEEDING (NATIVE) 200.000 0.000
ACRE 2.200 765.60
348.00000 2.200 765.60
0280 213-00002 *MULCHING (WEED FREE HAY) 400.000 0.000
ACRE 54.100 17,312.00
320.00000 54.100 17,312.00
0285 213-00061 *MULCH TACKIFIER 80,000.000 0.000
1B 10,900.000 19,075.00
1.75000 10,900.000 19,075.00
0290 213-00100 *SOIL BINDER 80.000 4.300
ACRE 3.300 792.00
240.00000 7.600 1,824.00
0295 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0300 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 20,025.000 0.000
sY 0.000 0.00
1.25000 0.000 0.00
0305 217-00020 *HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0310 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.250
LS 0.000 0.00
10,000.00000 0.250 2,500.00
0315 250-00050 *MONITORING TECHNICIAN 40.000 12.000
HOUR 0.000 0.00
60.00000 12.000 720.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 40.000 9.000
HOUR 0.000 0.00
75.00000 9.000 675.00
0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 15.000
cy 0.000 0.00
20.25000 15.000 303.75
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 MATERIAL ALLOWANCE AT ASPHALT SPECIALTIES TURNPIKE PIT 45,902.005
cy 0.000 0.00
8.28000 45,902.005 380,068.60
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 0.000
TON 0.000 0.00
95.75000 0.000 .00
0335 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 68,443.000 0.000
TON 0.000 0.00
54.25000 0.000 .00
0340 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,192.000 0.000
sY 0.000 0.00
27.00000 0.000 .00
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 263,411.000 0.000
SY 0.000 0.00
35.80000 0.000 .00
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,922.000 0.000
sY 0.000 0.00
8.25000 0.000 .00
0355 503-00042 *DRILLED CAISSON (42 INCH) 56.000 0.000
LF 0.000 0.00
125.00000 0.000 .00
0360 503-00048 *DRILLED CAISSON (48 INCH) 62.000 0.000
LF 0.000 0.00
230.00000 0.000 .00
0365 506-00209 RIPRAP (9 INCH) 1,154.000 0.000
cy 48.000 2,736.00
57.00000 48.000 2,736.00
0370 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,263.000 0.000
cy 0.000 0.00
249.00000 0.000 .00
0375 601-01000 CONCRETE CLASS B 302.000 0.000
cy 13.400 6,177.40
461.00000 13.400 6,177.40
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0380 601-03000 CONCRETE CLASS D 427.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0385 602-00000 REINFORCING STEEL 12,234.000 0.000
1B 592.000 367.04
0.62000 592.000 367.04
0390 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000
LF 0.000 0.00
159.25000 0.000 0.00
0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 0.000
LF 0.000 0.00
40.25000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 7.500 115.27
15.37000 7.500 115.28
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 232.500 3,573.52
15.37000 232.500 3,573.53
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 165.000 2,536.05
15.37000 165.000 2,536.05
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 52.000
LF 0.000 0.00
41.75000 52.000 2,171.00
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 100.000
LF 144.000 8,208.00
57.00000 244.000 13,908.00
0410 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 128.000
LF 0.000 0.00
67.50000 128.000 8,640.00
0415 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 430.000
LF 0.000 0.00

90.25000 430.000 38,807.50
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CAT NO0200 ROADWAY

0420 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 0.000
LF 0.000 0.00
100.75000 0.000 0.00
0425 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 111.000 0.000
LF 0.000 0.00
99.50000 0.000 0.00
0430 603-02425 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 0.000
LF 0.000 0.00
136.25000 0.000 0.00
0435 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 900.000 144.000
LF 0.000 0.00
184.00000 144.000 26,496.00
0440 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
530.75000 0.000 0.00
0445 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 0.000
EACH 0.000 0.00
636.50000 0.000 0.00
0450 603-05024 24 INCH REINFORCED CONCRETE END SECTION 26.000 2.000
EACH 0.000 0.00
742.25000 2.000 1,484.50
0455 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 0.000
EACH 0.000 0.00
796.25000 0.000 0.00
0460 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,009.75000 0.000 0.00
0465 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,378.75000 0.000 0.00
0470 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00

1,538.50000 0.000 0.00
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0475 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 8.000 0.000
EACH 0.000 0.00
1,222.25000 0.000 0.00
0480 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 0.000
LF 30.000 38,002.50
1,266.75000 30.000 38,002.50
0485 603-07420 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 270.000 0.000
LF 0.000 0.00
511.00000 0.000 0.00
0490 603-10120 12 INCH CORRUGATED STEEL PIPE 120.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0495 603-10240 24 INCH CORRUGATED STEEL PIPE 310.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0500 604-00305 *INLET TYPE C (5 FOOT) 41.000 0.000
EACH 2.000 4,562.50
2,281.25000 2.000 4,562.50
0505 604-00310 *INLET TYPE C (10 FOOT) 12.000 1.000
EACH 2.000 5,953.50
2,976.75000 3.000 8,930.25
0510 604-00505 *INLET TYPE D (5 FOOT) 9.000 0.000
EACH 0.000 0.00
4,111.25000 0.000 0.00
0515 604-00510 *INLET TYPE D (10 FOOT) 5.000 1.000
EACH 1.000 9,871.75
9,871.75000 2.000 19,743.50
0520 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,212.25000 0.000 0.00
0525 604-19110 *INLET TYPE R L 5 (10 FOOT) 11.000 0.000
EACH 0.000 0.00

4,278.00000 0.000 0.00
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0530 604-19115 *INLET TYPE R L 5 (15 FOOT) 2.000 0.000
EACH 0.000 0.00
6,043.50000 0.000 0.00
0535 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,718.50000 0.000 0.00
0540 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,853.50000 0.000 0.00
0545 604-19215 *INLET TYPE R L 10 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,708.50000 0.000 0.00
0550 604-19315 *INLET TYPE R L 15 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
9,793.50000 0.000 0.00
0555 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 2.000
EACH 0.000 0.00
4,452.25000 2.000 8,904.50
0560 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 2.000
EACH 4.000 18,671.00
4,667.75000 6.000 28,006.50
0565 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 0.000
EACH 1.000 5,334.00
5,334.00000 1.000 5,334.00
0570 605-00080 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 0.000
LF 0.000 0.00
14.75000 0.000 0.00
0575 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0580 606-01340 *END ANCHORAGE TYPE 3D 9.000 0.000
EACH 0.000 0.00

524.00000 0.000 0.00
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0585 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
991.25000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
586.00000 0.000 0.00
0595 606-02005 *END ANCHORAGE (FLARED) 17.000 0.000
EACH 0.000 0.00
1,349.50000 0.000 0.00
0600 606-21000 *WIRE ROPE END ANCHORAGE 14.000 0.000
EACH 0.000 0.00
2,787.00000 0.000 0.00
0605 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0610 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0615 607-11525 *FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0620 607-60116 *16 FOOT GATE 4.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0625 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
237.00000 0.000 0.00
0630 609-20010 *CURB TYPE 2 (SECTION B) 111.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 0.000
LF 0.000 0.00

14.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0640 609-60011 CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0645 611-00030 30 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0650 612-00001 *DELINEATOR (TYPE I) 602.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0655 612-00002 *DELINEATOR (TYPE II) 46.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0660 612-00003 *DELINEATOR (TYPE III) 7.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0665 613-00075 *3/4 INCH ELECTRICAL CONDUIT 560.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0670 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0675 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0680 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0685 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0690 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

6,650.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0695 613-15000 *FLOODLIGHT 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0700 613-50125 *CONTROL CENTER BOX 2.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 220.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 898.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0715 614-00013 *SIGN PANEL (CLASS III) 376.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0720 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 40.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0725 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 65.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0730 614-10135 *LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000
EACH 0.000 0.00
114,400.00000 0.000 0.00
0735 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0740 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
41,500.00000 0.000 0.00
0745 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00

850.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0750 614-80387 RUMBLE STRIP (GRINDING) 78,875.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,761.25000 0.000 0.00
0760 616-00150 *15 INCH CONCRETE SIPHON PIPE 23.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0765 616-00240 *24 INCH CONCRETE SIPHON PIPE 3,658.000 1,244.000
LF 0.000 0.00
47.75000 1,244.000 59,401.00
0770 616-00300 *30 INCH CONCRETE SIPHON PIPE 1,101.000 100.000
LF 0.000 0.00
57.75000 100.000 5,775.00
0775 616-00420 *42 INCH CONCRETE SIPHON PIPE 2,396.000 886.000
LF 1,271.000 117,249.75
92.25000 2,157.000 198,983.25
0780 616-30024 *24 INCH TRASH GUARD 5.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0785 616-30030 *30 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
841.00000 0.000 0.00
0790 616-30042 *42 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
1,158.25000 0.000 0.00
0795 616-30499 *TRASH GUARD SPECIAL 1.000 0.000
EACH 0.000 0.00
1,105.25000 0.000 0.00
0800 617-03010 DETOUR CULVERT PIPE 480.000 0.000
LF 0.000 0.00

73.25000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0805 619-10241 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 0.000
EACH 0.000 0.00
105.75000 0.000 0.00
0810 621-00450 *DETOUR PAVEMENT 32,850.000 0.000
sY 0.000 0.00
38.75000 0.000 0.00
0815 625-00000 *CONSTRUCTION SURVEYING 1.000 0.180
LS 0.030 6,000.00
200,000.00000 0.210 42,000.00
0816 625-00001 CONSTRUCTION SURVEYING (HOURLY) 3.500 3.500
HOUR 0.000 0.00
100.00000 3.500 350.00
0820 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
044,000.00000 0.000 0.00
0825 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
40,921.50000 0.000 0.00
0830 627-00005 *EPOXY PAVEMENT MARKING 779.000 0.000
GAL 0.000 0.00
98.00000 0.000 0.00
0835 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 395.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0840 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 7,824.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0845 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 856.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.50000 0.000 0.00
0850 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 360.000 0.000
LINE)
SF 0.000 0.00

10.50000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0855 630-00000 *FLAGGING 15,000.000 1,997.000
HOUR 325.000 6,500.00
20.00000 2,322.000 46,440.00
0860 630-00007 *TRAFFIC CONTROL INSPECTION 455.000 66.000
DAY 16.000 1,040.00
65.00000 82.000 5,330.00
0865 630-00012 *TRAFFIC CONTROL MANAGEMENT 395.000 67.000
DAY 19.000 9,500.00
500.00000 86.000 43,000.00
0870 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.500
EACH 1.000 600.00
600.00000 1.500 900.00
0875 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 0.500
EACH 2.000 1,200.00
600.00000 2.500 1,500.00
0880 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 126.000 22.000
EACH 6.500 585.00
90.00000 28.500 2,565.00
0885 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 40.000
EACH 2.000 220.00
110.00000 42.000 4,620.00
0890 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 3.500
EACH 0.000 0.00
110.00000 3.500 385.00
0895 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 394.000 72.000
SF 2.000 34.00
17.00000 74.000 1,258.00
0900 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
13,000.00000 2.000 26,000.00
0905 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.000 0.00

1,200.00000 0.000 0.00
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CAT NO0200 ROADWAY

0910 630-80360 *DRUM CHANNELIZING DEVICE 400.000 36.500
EACH 0.000 0.00
45.00000 36.500 1,642.50
0915 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0920 630-80370 *CONCRETE BARRIER (TEMPORARY) 20,800.000 150.000
LF 378.000 7,465.50
19.75000 528.000 10,428.00
0925 630-80378 *GLARE SCREEN (TEMPORARY) 4,250.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0930 630-80380 *TRAFFIC CONE 500.000 25.000
EACH 0.000 0.00
10.00000 25.000 250.00
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0940 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0943 700-70034 F/A SUPPLY PLANT MTL FOR ENVIRON MITIGATION MCR L 5 8,069.840 0.000
SCO 8
FA 8,069.840 8,069.84
1.00000 8,069.840 8,069.84
0945 700-70010 F/A MINOR CONTRACT REVISIONS 1,250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 10,000.000 0.000
FA 3,101.870 3,101.87
1.00000 3,101.870 3,101.87
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0960 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 706,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A FUEL COST ADJUSTMENT 440,000.000 -2,246.660
FA -176.460 -176.46
1.00000 -2,423.120 -2,423.12
0970 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70023 F/A ON-THE-JOB TRAINEE 4,000.000 0.000
FA 280.400 280.40
1.00000 280.400 280.40
0980 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70220 F/A PHONE SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70310 F/A LANDSCAPING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70320 F/A SPRINKLERS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1001 700-70034 *F/A PRAIRIE DOG REMOVAL MCR LINE 1 42,782.820 42,782.820
FA 0.000 0.00
1.00000 42,782.820 42,782.82
1002 900-00006 ADDED ITEM (DOLLAR)/ LIEN SJ & D EQUIP RENTALS & 0.000 0.000
REPAIR
DOL 0.000 0.00

1.00000 0.000 0.00
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1003 900-00006  ADDED ITEM (DOLLAR)/ LIEN JOSEPH BECKER 0.000 0.000
DOL -4,492.500 -4,492.50
1.00000 -4,492.500 -4,492.50
1004 900-00006 ADDED ITEM (DOLLAR)/ LIEN JIMMY RUSSELL 0.000 0.000
DOL -7,867.000 -7,867.00
1.00000 -7,867.000 -7,867.00
CAT 0200 CURRENT AMT 36,519,455.67 $ 432,446.83$ 1,716,232.43
CAT NOO0300 STRUCTURE NO. D-17-DW (NB)
1010 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
22,682.25000 0.000 0.00
1015 206-00000 *STRUCTURE EXCAVATION 3,245.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
1020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cY 0.000 0.00
72.50000 0.000 0.00
1025 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,095.000 0.000
cy 0.000 0.00
21.75000 0.000 0.00
1030 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cY 0.000 0.00
31.25000 0.000 0.00
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000
cy 0.000 0.00
32.75000 0.000 0.00
1040 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
2,370.25000 0.000 0.00
1045 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1050 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1055 502-11274 *STEEL PILING (HP 12X74) 533.000 0.000
LF 0.000 0.00
53.50000 0.000 0.00
1056 900-00012 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 0.000 0.000
LF 0.000 0.00
42.80000 0.000 0.00
1060 504-04410 *BLOCK FACING 5,325.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
1065 506-00010 RIPRAP (SPECIAL) 114.000 0.000
cy 0.000 0.00
48.75000 0.000 0.00
1070 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1075 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
163.75000 0.000 0.00
1080 601-01050 CONCRETE CLASS B (WALL) 28.000 0.000
cY 0.000 0.00
190.50000 0.000 0.00
1085 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cy 0.000 0.00
220.75000 0.000 0.00
1090 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
SY 0.000 0.00
0.90000 0.000 0.00
1095 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000
SF 0.000 0.00

1.25000 0.000 0.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1100 602-00000 REINFORCING STEEL 1,200.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
1105 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
1110 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1115 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1120 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1125 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1130 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1135 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 886,103.53 $ 0.00$ 0.00

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1140 206-00000 *STRUCTURE EXCAVATION 3,575.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1145 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cYy 0.000 0.00

72.50000 0.000 0.00



CONTID: Cl12623 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,275.000 0.000
cy 0.000 0.00
21.75000 0.000 0.00
1155 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cY 0.000 0.00
31.25000 0.000 0.00
1160 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,630.000 0.000
cy 0.000 0.00
32.75000 0.000 0.00
1165 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
55,685.00000 0.000 0.00
1170 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
1175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1180 502-11274 *STEEL PILING (HP 12X74) 533.000 0.000
LF 0.000 0.00
53.50000 0.000 0.00
1181 900-00012 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 0.000 0.000
LF 0.000 0.00
42.80000 0.000 0.00
1185 504-04410 *BLOCK FACING 5,785.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
1190 506-00010 RIPRAP (SPECIAL) 114.000 0.000
cY 0.000 0.00
48.75000 0.000 0.00
1195 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 0.000
sy 0.000 0.00

8.00000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1200 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
163.75000 0.000 0.00
1205 601-01050 CONCRETE CLASS B (WALL) 30.000 0.000
cY 0.000 0.00
190.50000 0.000 0.00
1210 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cy 0.000 0.00
220.75000 0.000 0.00
1215 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
SY 0.000 0.00
0.90000 0.000 0.00
1220 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
1225 602-00000 REINFORCING STEEL 1,200.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
1230 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
1235 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1240 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1245 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1250 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00

7.50000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)
1255 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1260 614-86756 *ANTI-ICING SYSTEM 1.000 0.000
LS 0.000 0.00
325,700.00000 0.000 0.00
1265 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000
SF 10,680.960 388,680.13
36.39000 10,680.960 388,680.13
CAT 0301 CURRENT AMT $ 1,259,550.78 $ 388,680.135S 388,680.13
CAT NO0302 STRUCTURE NO. D-17-Q (WALL)
1269 203-00100 MUCK EXCAVATION ADD ITEM UNDER STR D-17-Q 0.000 0.000
cy 0.000 0.00
5.00000 0.000 0.00
1270 206-00000 *STRUCTURE EXCAVATION 555.000 555.000
cy 0.000 0.00
10.00000 555.000 5,550.00
1275 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,005.000 193.000
cY 0.000 0.00
21.75000 193.000 4,197.75
1280 518-00106 WATERSTOP (6 INCH) 31.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
1285 601-03050 CONCRETE CLASS D (WALL) 241.000 79.300
cY 60.200 22,258.95
369.75000 139.500 51,580.13
1290 602-00020 REINFORCING STEEL (EPOXY COATED) 60,033.000 16,810.000
1B 13,775.000 9,918.00
0.72000 30,585.000 22,021.20
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PCN: 12623-BID ESTIMATE RUN
PROJECT : IM 0253-160 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-Q (WALL)

1290 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 23,510.000
LB -13,775.000 -7,658.90
0.55600 9,735.000 5,412.66
1295 606-10700 BRIDGE RAIL TYPE 7 241.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
CAT 0302 CURRENT AMT $ 176,994.76 $ 24,518.05$ 88,761.74

CAT NO0303 STRUCTURE D-17-I (CBC)

1300 206-00000 *STRUCTURE EXCAVATION 138.000 138.000
cY 0.000 0.00
10.00000 138.000 1,380.00
1305 206-00100 *STRUCTURE BACKFILL (CLASS 1) 227.000 0.000
cy 227.000 4,937.25
21.75000 227.000 4,937.25
1310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 247.200 247.200
cY 0.000 0.00
316.00000 247.200 78,115.20
1315 602-00000 REINFORCING STEEL 60,516.000 60,516.000
1B 0.000 0.00
0.62000 60,516.000 37,519.92
1315 MATERIAL ALLOWANCE REINF STEEL 0.000
1B 0.000 0.00
0.44500 0.000 0.00
1320 616-30499 *TRASH GUARD SPECIAL 1.000 0.000
EACH 1.000 1,105.25
1,105.25000 1.000 1,105.25
CAT 0303 CURRENT AMT $ 123,057.62 $ 6,042.508 123,057.62

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1325 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.600

EACH 0.000 0.00

75,643.50000 0.600 45,386.10
1330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.600

EACH 0.000 0.00

39,453.00000 0.600 23,671.80
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PCN: 12623-BID ESTIMATE RUN 05/18/2007
PROJECT: IM 0253-160 ESTIMATE NO: 0007 12:33:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1335 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
3,376.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 121,848.50 $ 0.00s 69,057.90

PROJECT TOTAL CURRENT AMT §

39,087,010.86 $

851,687.51 $ 2,385,789.82



